



## Caldor Fire Recovery Operations Center

**TO:** The Honorable Board of Supervisors  
**FROM:** Carla Hass  
**DATE:** January 16, 2023  
**RE:** Caldor Recovery update

---

Please accept this memo as a weekly update to the activities surrounding the County of El Dorado's recovery from the Caldor Fire as managed by the Recovery Operations Center's (ROC) co-directors Sgt. Moke Auwae and me.

### Environmental Management

- **Alternate Program**
  - 5221 Butte Creek Road- Soil Sample results submitted. Waiting on final close out paperwork from the contractor.
  - 4991 Sciaroni Rd (USPS) – Soil Sample results submitted. Waiting on final close out paperwork from the contractor.

### Land Use

- **Fee Waivers** – 133 received
  - Temporary Mobile Homes/Temporary Recreational Vehicles
    - 79 Received
    - 97 Approved (even if they didn't request a TRV/TMH but were eligible for a fee waiver, TRV/TMH permit fees are included in the approved waiver along with the requested permit fees to avoid the need for additional fee waiver requests/approval should the need the TRV/TMH permit)
- **Single Family Home Rebuild Permits** – 74 received
  - Replacement Home Permits – 60 received, 31 issued, 29 pending
  - Home Repair Permits – 10 received, 3 issued, 7 pending
  - Convert Mobile Home to Permanent Permits – 4 received, 3 issued, 1 pending
- **TRV Permits** – 50 Received
  - 40 Issued
  - 10 Pending

### Health and Human Services Agency

- **Long-Term Recovery**
  - The Notice of Funding Availability (NOFA) for the CalHome Program was released
- **Immediate Needs**

- No update
- **Social Worker**
  - The Social Worker and Mental Health Worker were out at Pioneer Park Community Center on January 12, 2023, from 1:00 pm – 3:00 pm to support Caldor survivors.
  - Continues to provide support to survivors in the HDAP program. Two new HDAP referrals from the Salvation Army DCMs were received.
- **Mental Health Worker**
  - The Mental Health Worker continues to provide support groups to survivors
  - They have been working with survivors on receiving Behavioral Health Services

## **Resource Conservation District**

- **Grizzly Flat**
  - Operations continue, including removing hazardous trees and site preparation (burning).
- **Highway 50 Corridor**
  - Weather conditions from Winter storms have delayed field reconnaissance.
- **Sierra-at-Tahoe**
  - Funding has been secured for additional work.