Contract Timeline

Zone Task
County Task
Contractor Task

1 Work Plan (WP)
Due Mid February

2 County Reviews WP
Duration: 2 weeks

3 Zone Obtains Proposals
Duration: 1 month

4 County Prepares Contract
Durations (begins when completed proposal is received):
- Maintenance on-call work order – 1 week
- Maintenance on-call task order – 3 weeks
- New Maintenance contract – 6 weeks
- Construction contract – 6 weeks

5 Notice to Proceed
Duration: Working Days

6 Contractor Performs Work
Duration: Working Days

7 Zone Approves Work
Duration: within 5 days of work being completed

8 Notice of Completion
Duration: Working Days

01 02 03 04 05 06 07 08 09 10 11 12

Annual Timeline