

# El Dorado County General Plan Biological Resources Policies Update Project Timeline (7/17/2015)



Task	2015												2016				
	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May
<b>Biological Policies/OWMP</b>																	
Board meetings	█	█	█		█	█											
Draft policy language/OWMP			█	█													
Final draft policy language/OWMP				█	█												
Final policy language/OWMP															█	█	█
<b>Environmental Impact Report</b>																	
Administrative Draft IS/NOP						█	█										
Notice of Preparation							█	█									
Scoping Meeting								█									
Administrative Draft EIR									█	█							
Draft EIR										█	█	█					
Public meetings on Draft EIR											█	█					
Administrative Final EIR													█	█	█		
Final EIR																█	█

