



EL DORADO COUNTY

DEPARTMENT OF TRANSPORTATION

PLACERVILLE OFFICES:

MAIN OFFICE:

2850 Fairlane Court, Placerville, CA 95667
(530) 621-5900 / (530) 626-0387 Fax

CONSTRUCTION & MAINTENANCE:

2441 Headington Road, Placerville, CA 95667
(530) 642-4909 / (530) 642-0508 Fax

CONSTRUCTION OFFICE:

6584 Ridge Dr, Pollock Pines, CA 95726
(916) 381-0911

☺

**El Dorado County, Federal Highway Administration -
Central Federal Lands Highway Division, and
Martin Brothers Construction to Perform Road Work
Ice House Road Phase 2 Rehabilitation Project
May 2024 through November 2024**

UPDATE: June 14, 2024

The El Dorado County Department of Transportation, in conjunction with the Federal Highway Administration - Central Federal Lands Highway Division and Martin Brothers (Martin Brothers) Construction, will be performing road work on Ice House Road between the intersection of Peavine Ridge Road to the junction of Wentworth Springs Road in the El Dorado National Forest, beginning in May 2024 and continuing through November 2024.

Starting on June 17, 2024, Martin Brothers will begin the road reconstruction of Ice House Road from Wentworth Springs Road and head south towards Peavine Ridge Road. This road reconstruction consists of the removal of existing asphalt, repairing road base, and repaving. During these activities, a one-way closure will be set up with one-way traffic control. Please drive with caution when approaching construction signs and be prepared to stop until orders are given by traffic control personnel. No road closures will take place during the entire duration of this project but motorists should expect up to 30-minute maximum delays when approaching construction zones.

In mid-July, Martin Brothers' paving activities are scheduled to begin. Lane closures and delays will be similar to those mentioned. During the re-paving of Ice House Road, motorists should be aware and expect to travel on a compacted aggregate road for a couple miles. Please reduce your speeds when driving on this surface. The expected time of completion for paving is the end of September.

The following are non-working days for Martin Brothers:

- Wednesday, June 26th – July 7th: Rubithon and Week of July 4th
- July 12th – July 15th: Jeep Jamboree USA
- July 24th – July 29th: Jeep Jamboree
- August 1st – August 5th: Jeep Jamboree
- September 2nd: Labor Day

The County sincerely appreciates the cooperation and patience of motorists that use these roadway facilities.

For questions regarding this construction, please contact Martin Brothers' Project Engineer Jonathan Tafoya at (916) 753-2628.